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Agency Name

Role

Other Project Roles

Responsibiliti es

Federal Highway
Administration

Illinois Department of
Transportation

Lead Federal
Agency

Joint-Lead Agency

NEPA/404 Agency
PSG

NEPA/404 Agency
PSG

Manage Environmental Review
Process

Prepare EIS

Provide opportunity for public
and participating/cooperating
agency involvement

Manage Environmental Review
Process

Prepare EIS

Provide opportunity for public
and participating/cooperating
agency involvement

Collect and prepare
transportation and
environmental data

Manage CSS Process

Legend:PSG - Project Study Group

-
(. .%0- .-* 0Y(-0,/,,0
Cooperating
Agency Other Project
Agency Name Role Response Roles Responsibilities
lllinois Department of ~ Cooperating Accepted TF(E) Provide comment and input
Natural Resources agency on fish and wildlife resources;
endangered and threatened
species; natural areas and
nature preserves; wetlands;
prairies; and forests
Provide input to USACE on
Section 404 jurisdiction
Transportation Cooperating Accepted TF(T) Provide input on security risks
Security Agency that may be mitigated by

Administration

sensible design

Legend:

TF — Task Force; E — Environmental, LU — Land Use, T - Transportation
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Participating
Requested Agency Other Project
Agency Name Role Response Roles Responsibilities
Advisory Council Participating ~ Accepted Provide input on NPHP
on Historic agency properties
Preservation Provide clearances of historic
and archaeological resources
lllinois Historic Participating Accepted Archaeological and historic
Preservation agency resources
Agency
Chicago Participating Accepted PSG, TF(E,LU, T) Provides regional transportation
Metropolitan agency planning and travel forecasting,
Agency for and consistency with regional
Planning plans
DuPage County Participating Accepted CPG, TF(E, LU, T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
DuPage Forest Participating Accepted Preservation and protection of
Preserve District agency forested lands, recreational and
educational facilities for public
use
Federal Participating Accepted Preview project for floodplain
Emergency agency and floodway impacts
Management
Agency
Metra Participating Accepted TF(T) Provide input for transit
agency orientation solutions
Pace Suburban Participating Accepted TF(T) Provide input for transit
Bus Service agency orientation solutions
Village of Addison  Participating Accepted CPG, TF(E, LU, T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
Village of Arlington  Participating Accepted CPG, TK(T) Provide comments specific to
Heights agency local road systems, utilities,
land use and economic
development, and
environmental protection
Bloomingdale Participating Accepted Provide comments specific to
Township agency local road systems, utilities,

land use and economic
development, and
environmental protection
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Participating
Requested Agency Other Project
Agency Name Role Response Roles Responsibilities
City of Chicago Participating Accepted CPG, TF(T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
City of Des Participating Accepted CPG Provide comments specific to
Plaines agency local road systems, utilities,
land use and economic
development, and
environmental protection
Elk Grove Village Participating Accepted CPG, TF(E, LU, T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
City of EImhurst Participating Accepted CPG, TF(E, LU, T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
Village of Hillside Participating Accepted CPG, TF(T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
Village of Itasca Participating Accepted CPG, TF(E, LU, T) Provide comments specific to
agency local road systems, utilities,
land use and economic
development, and
environmental protection
Village of Hanover Participating Response CPG, TF (E, LU,T)
Park Agency Pending
Village of Hoffman  Participating Response CPG
Estates Agency Pending
Village of Mount Participating Accepted CPG, TF(LV) Provide comments specific to
Prospect agency local road systems, utilities,
land use and economic
development, and
environmental protection
City of Northlake Participating Accepted CPG, TF(LU, T) Provide comments specific to

agency

local road systems, utilities,
land use and economic
development, and
environmental protection

%
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Participating
Requested Agency Other Project
Agency Name Role Response Roles Responsibilities

City of Rolling Participating Accepted CPG, TF (T) Provide comments specific to

Meadows agency local road systems, utilities,
land use and economic
development, and
environmental protection

Federal Aviation Cooperating No Response  None Per SAFETEA-LU: by not

Administration Agency responding, considered a
participating agency.

Federal Railroad Cooperating No Response  None Per SAFETEA-LU: by not

Administration Agency responding, considered a
participating agency.

Federal Transit Cooperating No Response  None Per SAFETEA-LU: by not

Administration Agency responding, considered a
participating agency.

U.S. Army Corps Cooperating No Response  None Per SAFETEA-LU: by not

of Engineers, Agency responding, considered a

Chicago District participating agency.

u.S. Cooperating No Response  None Per SAFETEA-LU: by not

Environmental Agency responding, considered a

Protection Agency participating agency.

U.S. Fish and Cooperating No Response  None Per SAFETEA-LU: by not

Wildlife Service Agency responding, considered a
participating agency.

Village of Participating Accepted CPG, TF(T) Provide comments specific to

Schaumburg agency local road systems, utilities,
land use and economic
development, and
environmental protection

Legend:

CPG - Corridor Planning Group
PSG - Project Study Group

TF — Task Force; E — Environmental, LU — Land Use, T - Transportation



-2

X0 M KL ((

Agency

Reason for Response

Illinois Department of Agriculture

Illinois Natural Resources
Conservation Service

lllinois Environmental Protection
Agency

Illinois State Toll Highway Authority
Cook County

Kane-DuPage Soil & Water
Conservation District

North Cook County Soil & Water
Conservation District

Regional Transportation Authority
Chicago Transit Authority

Village of Berkeley

Elk Grove Township

Maine Township

Village of Melrose Park

U.S. Department of the Interior

Village of Roselle

Addison Township
Village of Bensenville
Village of Bloomingdale
Village of Franklin Park
Hanover Township
Leyden Township
Village of Norridge
Norwood Park Township

City of Park Ridge

Area for project is highly urbanized metropolitan area. Because
agricultural land will not be affected, we choose not to be a participating
agency.

Illinois Natural Resources Conservation Service is a Federal agency. Our
involvement with this project will involve the completion of a “Farmland
Conversion Impact Rating Form” (AD-1006) if prime and/or Statewide
Important agricultural lands are converted to a non-agricultural land use.

Per SAFETEA-LU: by not responding, considered to have declined.

Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.

Per SAFETEA-LU: by not responding, considered to have declined.

Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
The Village of Berkeley will be minimally impacted by this project.
Time commitment.

Outside of jurisdiction.

We do not anticipate significant impacts to the transportation issues of the
Village of Melrose Park due to the relative distance of the project to the
Village limits.

Deferred to the National Park Service (NPS)

At this time, we do not have the resources to devote the necessary time to
this project. However, this does not mean that the Village of Roselle
believes this project does not have great importance to the metropolitan
region.

Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
Per SAFETEA-LU: by not responding, considered to have declined.
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Agency Reason for Response

Proviso Township Per SAFETEA-LU: by not responding, considered to have declined.

Village of Rosemont Per SAFETEA-LU: by not responding, considered to have declined.

Schaumburg Township Per SAFETEA-LU: by not responding, considered to have declined.

Village of Schiller Park Per SAFETEA-LU: by not responding, considered to have declined.

Village of Villa Park Per SAFETEA-LU: by not responding, considered to have declined.

City of Wood Dale Per SAFETEA-LU: by not responding, considered to have declined.

York Township Per SAFETEA-LU: by not responding, considered to have declined.

Winnebago Tribe of Nebraska Per SAFETEA-LU: by not responding, tribes are considered to have
declined participation in the project.

Sac and Fox Nation of Missouri Per SAFETEA-LU: by not responding, tribes are considered to have
declined participation in the project.

Hannahville Indian Community Per SAFETEA-LU: by not responding, tribes are considered to have
declined participation in the project.

Prairie Band of Potawatomi Per SAFETEA-LU: by not responding, tribes are considered to have
declined participation in the project.

Sac and Fox Tribe of the Per SAFETEA-LU: by not responding, tribes are considered to have

Mississippi in lowa declined participation in the project.

Ho-Chunk Nation of Wisconsin Per SAFETEA-LU: by not responding, tribes are considered to have
declined participation in the project.

The Peoria Tribe of Indians of Per SAFETEA-LU: by not responding, tribes are considered to have

Oklahoma declined participation in the project.

Pokagon Band of Potawatomi Per SAFETEA-LU: by not responding, tribes are considered to have

Indians declined participation in the project.
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Agency Name

Contact Person/Title

E-mail and Mailing Address

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Illinois Department of
Transportation

Pete Harmet
Bureau Chief of Programming

John Baczek

Project and Environmental Studies
Section Chief

Walt Zyznieuski
Bureau of Design & Environment

Mike Cullian
Bureau of Land Acquisition

Greg Feeny
Bureau of Design & Environment

Danielle Stewart
Bureau of Programming

Mark Jenkins
Bureau of Electrical Operations

Catherine Kibble
Consultant Services Section Chief

Marilin Solomon
Local Roads, MFT Engineer

Jim Stumpner
Bureau Chief of Maintenance

Steve Travia
Bureau Chief of Traffic

pete.harmet@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
john.baczek@illinois.gov
IDOT District 1

201 W. Center Ct.
Schaumburg, IL 60196
walter.zyznieuski@illinois.gov
IDOT

2300 South Dirksen Parkway
Springfield, IL 62764
mike.cullian@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
greg.feeny@illinois.gov
IDOT

2300 South Dirksen Parkway
Springfield, IL 62764
danielle.stewart@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
mark.jenkins@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
catherine.kibble@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
marilin.solomon@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
james.strumpner@illinois.gov

IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
steve.travia@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
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Agency Name

Contact Person/Title

E-mail and Mailing Address

Illinois Department of
Transportation

Illinois Department of
Transportation

Federal Highway Administration

Federal Highway Administration

CMAP

CMAP

Illinois State Toll Highway Authority

Smith Engineering

Smith Engineering

CH2M HILL

George Velkme
Bureau of Construction

Melanie Whiston
Bureau of Materials

Arlene Kocher

Field Engineering Team Leader
(Region 1)

Matt Fuller

Environmental Programs Engineer

Randy Blankenhorn
Executive Director

Don Kopec
Programming and Operations

Rocco Zucchero
Planning and Programming

Ron Krall

IDOT Project Manager

Pat Pechnick

IDOT Project Manager

Larry Martin
Deputy Project Manager

george.velkme@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196
melanie.whiston@illinois.gov
IDOT District 1

201 W. Center Court
Schaumburg, IL 60196

arlene.kocher@fhwa.dot.gov
Federal Highway Administration

3250 Executive Park Drive
Springfield, IL 62703
matt.fuller@fhwa.dot.gov
Federal Highway Administration
3250 Executive Park Drive
Springfield, IL 62703
rblankenhorn@cmap.illinois.gov
CMAP

233 S. Wacker Dr.

Suite 800

Chicago, IL 60606
dkopec@cmap.illinois.gov
CMAP

233 S. Wacker Dr.

Suite 800

Chicago, IL 60606
rzucchero@getipass.com
Illinois State Toll Highway Authority
2700 Ogden Ave.

Downers Grove, IL 60515
rkrall@secgroupinc.com or
ronald.krall@illinois.gov

SEC Group, Inc.

1 N. LaSalle St.

Suite 1100

Chicago, IL 60602
ppechnick@secgroupinc.com
SEC Group, Inc.

651 Prairie Pointe Drive, Suite 201
Yorkville, IL 60560
Imartin@ch2m.com

CH2M HILL

8501 W. Higgins Rd.

Suite 300

Chicago, IL 60631
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Agency Name Contact Person/Title E-mail and Mailing Address
CHZM HILL Lidia Pilecky Ipilecky@ch2m.com

Christopher Burke Engineering

Project Manager

Mike Matkovic
Project Engineer

CH2M HILL

8501 W. Higgins Rd.

Suite 300

Chicago, IL 60631
mmatkovic@cbbel.com
Christopher Burke Engineering
9575 W. Higgins Rd.
Rosemont, IL 60018
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Agency Name

Contact Person/Title

Other Project Role

©)

Bloomingdale Township
City of Chicago

City of Des Plaines

City of EImhurst

City of Northlake

City of Park Ridge

City of Rolling Meadows
City of Wood Dale
Cook County

DuPage County

Elk Grove Village

Village of Addison

Village of Arlington Heights
Village of Bensenville

Village of Berkeley
Village of Bloomingdale
Village of Franklin Park
Village of Hanover Park
Village of Hillside

Village of Hoffman Estates
Village of Itasca

Village of Melrose Park
Village of Mount Prospect
Village of Norridge
Village of Roselle

Village of Rosemont
Village of Schaumburg

Village of Schiller Park
Village of Villa Park

Edward Levato / Supervisor

Rosemarie Andolino / Executive
Director OMP

Anthony Arredia / Mayor
Thomas Marcucci / Mayor
Jeffrey Sherwin / Mayor
Howard Frimark / Mayor
Kenneth Nelson / Mayor
Kenneth Johnson / Mayor

Ted Georges / Assistant
Superintendent of Highways

Mark Avery / Planning Division
Manager

Craig Johnson / Mayor
Joseph McDermott / Village Trustee
Arlene Mulder / Mayor

James Johnson - Village Manager /
John Williams - Trustee

Michael Esposito / Village President
Robert Iden / Mayor

Daniel Pritchett / President
Rodney Craig/Mayor

Joseph Tamburino / Mayor

Nathan Roseberry/Traffic Engineer
Gigi Gruber / Mayor

Ronald Serpico, Sr. / Mayor

Irvana Wilks / Mayor

Earl Field / President

Gayle Smolinski / Mayor

Bradley Stephens / Mayor

June E. Johnson / Director of
Transportation

Anna Montana / Mayor
Joyce Stupegia / Village President

PA
PA, TF (T)

PA

PA, TF (E, LU, T)
PA, TF (LU, T)
TF (LU, T)

PA, TF (T)

TF (E, LU, T)

TF (T)

PA, TF(E, LU, T)

PA, TF(E, LU, T)
PA, TF(E, LU, T)
PA, TF(T)

TF(E, LU, T)

TF(LU)
TF(E, LU, T)
PA, TF(T)
None

PA, TF(E, LU, T)

PA, TF(LU)

PA, TF(T)

TR(T)

Legend:
PA — Participating Agency

TF — Task Force; E — Environmental, LU — Land Use, T - Transportation
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Task Force Agency Name Contact Person/Title Other P roject Role(s)
Environmental
Chicago Wilderness William Peterman / Emeritus
Consortium Professor of Geography
City of Wood Dale Christine Winger / Alderman Ward CPG
3
CMAP Jesse Elam / Associate Planner PSG, PA
DMMC Tam Kutzmark / Transportation &
Planning Director
DuPage County Tony Charlton / Director of CPG, PA
Development & Storm Water
Elk Grove Village Michael Cavallini / Health & CPG, PA
Community Services Director
FAA Amy Hanson / Environmental
Protection Specialist
Forest Preserve District Ross Hill / Project Engineer
lllinois DNR Bob Rung / Biologist CA
MWRD Joe Schuessler / Principal Civil
Engineer
Salt Creek Watershed Network  Christine Oszak / Vice President
US Fish & Wildlife Service Shawn Cirton / Fish & Wildlife
Biologist
USACE Kathy Chernich / Senior Project
Manager
USEPA Sherry Kamke / Environmental
Scientist
Village of Addison Arlene Kollar / Planner CPG, PA
Village of Bensenville James Johnson - Village Manager CPG
/ John Williams - Trustee
Village of Franklin Park Dan Pritchett / President CPG
Village of Itasca Fred Maier / Director of Spring CPG, PA
Brook Nature Center
Land Use
Bensenville Chamber of Rich Johnson / President
Commerce
City of EImhurst John Said / Director of Planning, CPG, PA
Zoning, & Economic Development
City of Park Ridge Kim Uhlig / Economic CPG
Development Director
City of Wood Dale John Kadala / Alderman Ward 2, CPG
Chairman Streetscape
Committee, Vice Chairman
Planning, Zoning & Building
Committee
CMAP Jesse Elam / Associate Planner PSG, PA
DMMC Tam Kutzmark / Transportation &
Planning Director
DuPage County Mark Avery / Planning Division CPG, PA
Manager
DuPage County John Loper / Principal CPG, PA

Transportation Planner
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Task Force Agency Name Contact Person/Title Other P roject Role(s)

Elk Grove Village Alan Boffice / Director of CPG, PA
Engineering & Community
Development

IDOT Dianne Williams / Outreach
Coordinator

Northwest Municipal Chris Staron / Program Associate

Conference (NWMC) for Transportation

Village of Addison Gary Reschke / Assistant Director CPG, PA
of Community Development

Village of Bensenville Steven Marshall - Assistant CPG
Village Manager of Community
Development / Beth Hibner —
Economic Development Planner

Village of Bloomingdale Jan Hermon / Planning & CPG
Development Coordinator

Village of Franklin Park Jeff Eder / Community CPG
Development Director

Village of Itasca Nicole Aranas / Community CPG, PA
Development Director

Village of Mount Prospect Bill Cooney / Community CPG, PA
Development Director

Wood Dale Chamber of Mike Melone / Treasurer

Commerce

Transportation

Arlington Heights Arlene Mulder / Mayor CPG, PA

Canadian Pacific Railroad Jim Bender / Director of Interline
Management

Chicago Department of Adam Rod / Project Administrator  CPG, PA

Aviation

Chicago DOT Rich Hazlett / Coordinating CPG, PA
Planner

Chicagoland Bicycle Federation Norbert Budde PhD / North
Suburban Coordinator

Chicago Transit Authority Peter Fahrenwald / Manager of
Facilities Planning

City of EImhurst Mike Hughes / Director of Public CPG, PA
Works

City of Northlake Jeff Sherwin / Mayor CPG, PA

City of Park Ridge Sarah Mitchell / City Engineer CPG

City of Rolling Meadows Bob Hartnett / Assistant Public CPG, PA
Works Director

City of Wood Dale Nunzio Pulice / Alderman Ward 1~ CPG
Vice Chairman Public Works
Committee

CMAP Don Kopec / Deputy Executive PSG, PA
Director for Programming &
Operations

Cook County Ted Georgas / Assistant CPG
Superintendent of Highways

DuPage County John Kos / Director of CPG, PA

Transportation
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Task Force Agency Name Contact Person/Title Other P roject Role(s)

DuPage Mayors and Managers Kama Dobbs / Transportation

Conference Project Manager

Elk Grove Village Vito Sammarco / Assistant CPG, PA
Director of Industrial Commercial
Revitalization

Elmhurst Memorial Healthcare Diane McGinnis / Manager of
Community & Government
Relations

FAA Amy Hanson / Environmental
Protection Specialist

Greater O'Hare Association of Shirlanne Lemm / President

Industry and Commerce

IL State Police Jeffrey Hedrich / District 2
Commander

IL State Police Peter Negro / District Chicago
Commander

ISTHA Rocco Zucchero / Deputy Chief of
Engineering for Planning

Metra Lynette Ciavarella / Director of PA
Planning & Analysis

NWMC Mike Walczak / Program Manager
for Transportation

PACE Mike Bolton / Deputy Executive PA
Director of Strategic Services

RTA Leanne Redden / Senior Deputy
Executive Director of Strategic
Planning & Regional Programs

State Rep Dennis Reboletti / 46™ District

TSA Paul Serafin / Transportation CA
Security Inspector

Union Pacific Railroad Richard Ellison / Project
Coordinator

Village of Addison Bob Nissen / Assistant Director CPG, PA

Village of Bensenville Paul Quinn - Director of Public CPG
Works / Henry Mandziara -
Trustee

Village of Franklin Park Jeff Eder / Community CPG
Development Director

Village of Hillside Joseph Tamburino / Mayor CPG, PA

Village of Itasca Albert Stefan / Village Engineer CPG, PA

Village of Schaumburg June Johnson / Director of CPG, PA
Transportation

Village of Schiller Park Kevin Barr / Village Manager CPG

West Central Municipal Lenny Cannata / Planning

Conference Coordinator for the North Central
Council of Mayors

Legend:

CPG — Corridor Planning Group
PSG — Project Study Group

CA - Cooperating Agency

PA — Participating Agency

%
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Schedule Activity Requirement Description Status

Project Initiation SAFETEA-LU IDOT sends project initiation letter to FHWA. | Completed

6002 (09/13/07)

Formation of Project IDOT CSS Formation of the Project Study Group per Completed

Study Group (PSG) — Policy IDOT CSS Policy. (09/11/07)

Sep-07 PSG Meeting

PSG/PMT Meeting SIP Discussion of Stakeholder and Agency Completed
Coordination Plan and Procedures. (09/18/07)
Discussion of Technical Analysis
Methodologies.

Stakeholder Briefings IDOT CSS Offer the opportunity and hold initial project Completed

Policy briefings with Legislative Officials, (10/31/07)
Village/City Mayors/Presidents, Village/City
Managers/Administrators, state and federal
Resource Agencies, Counties, and other
interest groups.

Formation of Corridor SIP Formation of the CPG from communities and | Completed

Planning Group (CPG) counties within the study area to provide (10/03/07)

and CPG Meeting local "policy" input to IDOT and FHWA
throughout the project development process.

Oct-07 CPG Meeting included a project introduction
and overview, and a meeting exercise to
identify transportation issues and concerns
in the study area. The CPG was requested
to complete the initial portion of the project
Context Audit.

PSG/PMT Meeting SIP Review and discussion of Project Working Completed
Group meeting program. Review and (10/15/07)
discussion of technical work efforts.

Establish Project FHWA/IDOT Develop a timeframe agreement between Completed

Nov-07 Timeframe Timeframe IDOT and FHWA for the Tier One EIS (11/06/07)

Agreement project development schedule.

Identify and Invite Project | SAFETEA-LU IDOT and FHWA identify potential PAs and Completed

Participating Agencies 6002 / NEPA CAs for development of the EIS and send (12/14/07)

(PAs) and Cooperating out invitation letters.

Agencies (CAs).

Review overall organization of Project Completed

PSG/PMT Meeting SIP Working Groups. Review draft SIP and P

: . (11/27/07)
upcoming stakeholder and agency meetings.

Develop Stakeholder IDOT CSS Develop the SIP in accordance with IDOT Completed

Involvement Plan (SIP) Policy and CSS policy and the requirements of (11/14/07)

SAFETEA-LU SAFETEA-LU 6002.

6002




Schedule

Activity

Requirement

Description

Status

Notice of Intent (NOI)

NEPA

The NOI (to prepare an EIS) was published
in the Federal Register on November 2,
2007.

Completed
(11/02/07)

Public Meeting #1

IDOT CSS
Policy

Hold Public Meeting to introduce the project
and request input on transportation issues
and concerns within the study area. The SIP
will be available for review and comment and
CSS process will be explained.

Completed
(11/14/07)

Dec-07

Agency EIS Scoping

NEPA / Section
6002

Conduct Agency EIS Scoping Meeting with
environmental resource agencies which
provided opportunity for input on GIS
database development, identification of
environmental issues, and level of detail
confirmation.

Completed
(12/12/07)

Formation of Project Task
Forces and Joint
Combined Task Force
Meeting / Stakeholder
Workshop

SIP

Identify potential members for the
Environmental, Land Use and Transportation
Task Forces based on PSG input, CPG
input, known interest groups and identified
project stakeholders. Conduct initial Task
Force Meeting which included project
introduction and overview. Conduct
Stakeholder Workshop which included a
preliminary report on transportation
performance issues and group exercises to
identify/prioritize transportation issues, and
to develop project goals.

Completed
(12/13/07)

PSG/PMT Meeting

SIP

Review and discussion of upcoming Project
Working Group meetings and of on-going
technical analysis. Discussion of agency
scoping meeting.

Completed
(12/18/07)

Jan-08

PSG/PMT Meeting

SIP

Discuss results of public and agency
scoping. Discuss preliminary findings of the
transportation system performance
evaluation. Review and discussion of
technical work efforts.

Completed
(1/10/08)

Prepare and Submit Draft
Stakeholder Problem
Statements

SIP

Prepare and submit draft Stakeholder
Problem Statements to IDOT-Central Office
and FHWA for review.

Completed
(1/10/08)

Feb-08

PSG/PMT Meeting

SIP

Present transportation system performance

evaluation and the draft project Purpose and
Need Statement. Review and discussion of
technical work efforts.

Completed
(2/04/08)

CPG Meeting

SIP

Present and discuss initial findings of
existing transportation system performance;
present summary of stakeholder identified
project problems for CPG consensus;
present and discuss draft planning

Completed
(2/13/08)




Schedule Activity Requirement Description Status
framework and alternatives development
process; Part 2 — Context Audit: identify
environmental and social features.

Combined Environmental, | SIP Present and discuss stakeholder identified Completed

Land Use, Transportation project problems as presented to the CPG (2/21/08)

Task Force Meeting for consensus; present and discuss draft
planning framework and alternatives
development process; Break Out sessions to
discuss study area constraints and discuss
range of Modal Strategies to be considered;
conduct Part 2 Context Audit (identify social
and environmental concerns).

Complete and submit SIP Prepare and submit draft project Purpose Completed

Draft Purpose and Need and Need Statement to IDOT-Central Office (3/06/08)

Statement and FHWA for formal review.

PSG/PMT Meeting SIP Review and discussion of draft project Completed
deliverables and of upcoming Project (3/11/08)
Working Group meetings. Discussion of

Mar-08 Stakeholder Involvement Plan update.

Joint CPG / Task Force SIP Present draft transportation system Completed

Workshop performance findings/conclusions; conduct (3/13/08)
Modal Strategies Planning Charette.

PSG/PMT Meeting SIP Present draft Initial System Strategies and Completed
evaluation criteria. Review and discussion of | (4/8/08)
technical work efforts and upcoming
stakeholder involvement activities.

CPG Meeting SIP Discussion of draft Purpose and Need Completed
(pending FHWA concurrence); present (4/16/08)
summary of Modal Strategies identified

Apr-08 through Charette; introduce Initial System
Strategies and evaluation criteria.

Joint Environmental, Land | SIP Presentation of draft Purpose and Need Completed

Use, and Transportation (pending FHWA concurrence); present (4/17/08)

Task Force Meeting summary of Modal Strategies identified
through Charette; introduce Initial System
Strategies and evaluation criteria.

PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts and upcoming stakeholder (5/13/08)
involvement activities.

May-08 Workshop concurrence to revised draft Purpose (5/22/08)

and Need. Present procedures draft
Initial Transit Strategies. Present
evaluation for Initial Roadway System
Strategies. Obtain stakeholder input
regarding corridor improvements.




Schedule Activity Requirement Description Status
PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts and upcoming stakeholder (6/10/08)
involvement activities.
NEPA/404 Concurrence NEPA/404 FHWA holds NEPA/404 Merger meeting to Completed
Jun-08 Point Meeting #1 — Merger Process | receive concurrence on the project Purpose (6/23/08)
Purpose & Need and Need Statement. Introduction and
overview of alternatives development.
Joint CPG / Task Force SIP Present travel performance findings and Completed
Meeting Purpose and Need screening (6/25/08)
recommendations for Initial Roadway
System Strategies.
PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts. (7/8/08)
Jul-08 Joint CPG / Task Force SIP Present environmental and social impact Completed
Workshop analysis findings and screening (7/31/08)
recommendations for Finalist Roadway
Alternatives.
PSG/PMT Meeting SIP Review and discussion of technical work Completed
Aug-08 efforts. (8/7/08)
Public Meeting #2 SIP Present project Purpose and Need, present Completed
Modal Strategies considered and Initial (9/3/08)
System Strategies development and
evaluation results for public comment;
Sep-08 introduction of Finalist System Alternatives.
NEPA/404 Concurrence NEPA/404 FHWA holds NEPA/404 Merger meeting to Completed
Point Meeting #2 — Merger Process | present alternatives development and (9/4/08)
Alternatives Update evaluation update.
PSG/PMT Meeting SIP Review and discussion of technical work Completed
0Oct-08 efforts. (10/7/08)
PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts and upcoming stakeholder (11/18/08)
involvement activities.
Nov-08 Joint CPG / Task Force SIP Introduce expanded study area; discuss and | Completed
Workshop obtain input to supporting improvement (12/13/08)
requirements; present and obtain input to
level one transit screening results.
Dec-08 Joint CPG / Task Force SIP Present and obtain stakeholder input Completed

regarding TSPR Addendum, revised




Schedule Activity Requirement Description Status
Workshop Purpose and Need (expanded study area), (12/16/08)
and North and South Connection Options
screening. Obtain stakeholder input
regarding bike/pedestrian and transportation
system and demand management features.
PSG/PMT Meeting SIP Review of Finalist System Alternative Completed
concept design refinements, evaluation (12/9/08)
findings, and preliminary evaluation results.
Submit preliminary NEPA The revised preliminary Purpose and Need Completed
revised Purpose and is submitted to FHWA, and BDE for review (1/27/09)
Need. (expanded study area).
Jan-09
PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts. (1/13/09)
PSG/PMT Meeting SIP Review and discussion of technical work Completed
efforts (2/10/09)
Feb-09 Joint CPG / Task Force SIP Present preliminary evaluation findings for Completed
Meeting Finalist Roadway System Alternatives and (2/19/09)
level two transit screening.
PSG/PMT Meeting SIP Review and discussion of technical work
efforts.
Mar-09 Public Meeting #3 SIP Present expanded study area, supporting
improvements, and Finalist System
Alternative evaluation results for public
comment.
Joint CPG / Task Force SIP Summarize Public Meeting #3 and present
Workshop DEIS Build Alternatives. Obtain stakeholder
input regarding implementation and funding
strategies and high priority projects. Obtain
stakeholder input regarding DEIS Build
Alternative evaluation procedures.
PSG/PMT Meeting SIP Review and discussion of technical work
Apr-09 efforts.
Prepare and Submit initial | NEPA The initial Draft EIS is submitted to IDOT —
Draft EIS. Central Office and FHWA for initiation of the
formal review process.
Prepare and Submit NEPA/404 Prepare and submit the System Alternatives
Alternatives Carried Merger Process | Carried Forward packet to FHWA and BDE
Forward packet IDOT-Central Office; FHWA to initiate the
NEPA/404 Merger review process.
PSG/PMT Meeting SIP Discuss revisions to the Draft EIS based on
May-09 IDOT-Central Office and FHWA review.
Review and discussion of DEIS Build
Alternatives.
NEPA/404 Concurrence NEPA/404 FHWA holds NEPA/404 Merger meeting to
Jun-09 Point Meeting #3 and #1 Merger Process | receive concurrence on the Alternatives to

be Carried Forward and on the revised




Schedule Activity Requirement Description Status

Purpose and Need.

Submit refined initial Draft | NEPA The refined initial Draft EIS is submitted to

EIS. IDOT, FHWA, and Cooperating Agencies for
early review.

Joint CPG / Task Force SIP Discuss and obtain stakeholder input to

Workshop implementation and funding strategies, high
priority projects.

PSG/PMT Meeting SIP Review and discussion of technical work
efforts.

PSG/PMT Meeting SIP Review and discussion of technical work
efforts.

Jul-09
Joint CPG / Task Force SIP Present preview of DEIS and DEIS Build
Meeting Alternatives evaluation.

Draft EIS Signed NEPA IDOT and FHWA sign the Draft EIS and the
Notice of Availability is published.

PSG/PMT Meeting SIP Review and discussion of technical work
efforts.

Transportation Task SIP Detailed evaluation of transportation

Force Meeting performance and design issues associated
with the Finalist System Build Alternatives —
Initial discussions of a Preferred System
Build Alternative(s) pending results of the
Public Hearing and Draft EIS comment
period.
Aug-09 . . . . .
Environmental Task Force | SIP Detailed evaluation of environmental issues
Meeting associated with the Finalist System Build
Alternatives — Initial discussions of a
Preferred System Build Alternative(s)
pending results of the Public Hearing and
Draft EIS comment period.

Land Use Task Force SIP Detailed evaluation of land use and

Meeting economic issues associated with the Finalist
System Build Alternatives — Initial
discussions of a Preferred System Build
Alternative(s) pending results of the Public
Hearing and Draft EIS comment period.

Public Hearing on Draft SIP Present DEIS Build Alternatives and DEIS

Sep-09 EIS findings for public comment.

PSG Meeting SIP Discuss results of the Public Hearing and
Draft EIS comments.
NEPA/404 Meeting NEPA/404 FHWA holds NEPA/404 Merger meeting to

Merger Process

provide update on DEIS review.




Schedule

Activity

Requirement

Description

Status

End Draft EIS Comment NEPA End of agency and public comment period
Period on Draft EIS.
PSG/PMT Meeting SIP Review and discussion of technical work
Oct-09 efforts. Discussion of DEIS review comments
and of Preferred System Build Alternative(s)
identification.
Joint CPG / Task Force SIP Present summary of DEIS and Public
Workshop Hearing comments. Discuss and obtain
stakeholder input regarding Preferred
Nov-09 System Build Alternative(s). Review and
discuss implementation and financial plan.
PSG/PMT Meeting SIP Review and discussion of technical work
efforts. Discussion of Preferred System Build
Alternative(s) identification.
Prepare and Submit initial | NEPA/404 Prepare and submit the initial draft of the
draft of the Preferred Merger Process Preferred System Build Alternative(s) to
Alternative(s) IDOT-Central Office and FHWA, pending
CPG and Task Force coordination.
Dec-09
PSG/PMT Meeting SIP Review and discussion of technical work
efforts. Discussion of Preferred System Build
Alternative(s) identification.
Joint CPG / Task Force SIP Preferred System Build Alternative(s)
Workshop Identification and Endorsement.
Prepare and Submit NEPA/404 Prepare and submit initial draft of the
Preferred Alternative(s) Merger Process Preferred System Build Alternative(s) to
Jan-10 packet IDOT-Central Office and FHWA; FHWA to
initiate the NEPA/404 Merger review
process.
PSG/PMT Meeting SIP Review and discussion of technical work
efforts.
PSG Meeting SIP Review and discussion of technical work
efforts.
Feb-10 NEPA/404 Concurrence NEPA/404 FHWA holds NEPA/404 Merger meeting to
Point Meeting #3 — Merger Process | receive concurrence on the Preferred
Preferred Alternative System Build Alternative(s).
PSG/PMT Meeting SIP Review and discussion of technical work
efforts.
Mar-10
Prepare and Submit Draft | NEPA Develop draft Tier One Final EIS document
FEIS
PSG/PMT Meeting SIP Review and discussion of technical work
efforts.
Jul-10 FEIS Signed NEPA IDOT and FHWA sign the Tier One Final EIS

and the Notice of Availability is published.
Beginning of Final EIS comment period.




Schedule Activity Requirement Description Status
PSG/PMT Meeting SIP Review and discussion of technical work
efforts.
End FEIS Comment End of agency and public comment period
! NEPA .
Oct-10 Period on Final EIS.
Issue Record of Decision NEPA IDOT and FHWA sign ROD. FHWA

(ROD)

publishes Notice of Availability of ROD in
Federal Register; Publish Notice on Statute
of Limitations in Federal Register
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Document Name

Revision Description

3,0,(- ,0(
Version Date
1 11/14/2007
2 4/11/2008
3 8/20/2008
4 3/13/2009

Stakeholders Involvement Plan

Stakeholders Involvement Plan

Stakeholders Involvement Plan

Stakeholders Involvement Plan

Original SIP

Update to Tables and Figures to reflect
participation by CPG, Task Forces, and
Participating Agencies.

Update to schedule tables and figures to
reflect project progress.

Update to Tables and Figures to reflect
participation by CPG, Task Forces, and
Participating Agencies.

Update to schedule tables and figures to
reflect project progress.

Update to Tables, Figures and Study Area
description to reflect revision of Study
Area and addition affected communities.

Update to schedule to reflect additional
work required by revision of study area.

Additional PSG members added.
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Goal

Actual

Activity
#

Activity Description

No. of
Days to
Complete
Activity

Completion
Date

No. of
Days to
Complete
Activity

Completion
Date

Remarks

BDE sends FHWA Project
Initiation letter

09/13/07

N/A

09/13/07

District forms CSS Project Study
Group

09/11/07

N/A

09/11/07

FHWA and IDOT develop and
agree to Timeframe

11/06/07

N/A

11/06/07

CSS Project Study Group
develops draft Stakeholder
Involvement Plan (SIP) and
sends it to FHWA and BDE for
review and comment (repeat as
necessary)

10/26/07

10/26/07

FHWA and BDE reviews and
sends comments on draft SIP to
District (repeat as necessary)

11/5/07

11/13/07

FHWA publishes Notice of Intent
in Federal Register

11/2/07

11/02/07

FHWA and IDOT prepare and
send participating and
cooperating agencies invitation
letters.

11/7/07

11/14/07

IDOT sends letter to notify
participating agencies the Draft
SIP is available review and
comment (revisit as needed)

11/14/07

11/14/07

Resource Agency Scoping
Meeting District provides
opportunity for participating and
cooperating agencies to give
input on methodologies and level
of detail, identification of potential
environmental resource issues

12/12/07

12/12/07

10

FHWA and IDOT address agency
comments by revising SIP and
responding to comments, as
necessary, and finalize SIP

1/15/08

1/15/2008

11

District prepares and sends
finalized SIP to participating and
cooperating agencies

1/25/08

1/25/2008

12

District conducts stakeholder
involvement on developing
Purpose and Need

2/8/08

2/8/2008

This includes
completing context
audit and developing
the problem
statement




Goal

Actual

Activity
#

Activity Description

No. of
Days to
Complete
Activity

Completion
Date

No. of
Days to
Complete
Activity

Completion
Date

Remarks

13

District prepares and submits
preliminary Purpose and Need
packet to FHWA (including
FHWA-HQ prior concurrence)
and BDE for review (repeat as
needed)

2/25/08

2/29/2008

14

FHWA and BDE review and issue
comments on preliminary
Purpose and Need packet to
District (repeat as needed)

30

3/25/08

3/25/2008

15

District prepares and submits
distribution-ready Purpose and
Need packet to FHWA and BDE

15

4/10/08

4/16/2008

16

District conducts stakeholder
involvement to receive
consensus on Purpose and Need

38

5/18/08

5/21/2008

17

FHWA holds NEPA/404 merger
meeting to receive concurrence
on Purpose and Need

6/23/08

6/23/2008

18

District initiates opportunity for
stakeholders to provide input on
development of Alternatives

4/16/08

4/16/2008

Initial Project Working
Group input to Initial
System Strategies

19

FHWA holds NEPA /404 merger
meeting to provide update on
Alternatives Development and
evaluation

9/4/08

9/4/2008

20

District prepares and submits
preliminary revised Purpose and
Need packet to FHWA and BDE
for review (expanded study area)

1/23/09

1/29/09

Revised Purpose and
Need incorporates
expanded study area

21

FHWA and BDE review and issue
comments on preliminary revised
Purpose and Need packet to
District

17

2/9/09

22

District prepares and submits
distribution-ready revised
Purpose and Need packet to
FHWA and BDE

N/A

23

District conducts stakeholder
involvement to receive
consensus on revised Purpose
and Need

2/19/09

2/19/09

24

FHWA holds NEPA/404 merger
meeting to provide update on
revised Purpose and Need and
Alternatives

2/3/09

2/3/09

25

District submits revised Purpose
and Need and Preliminary
Alternatives to be Carried
Forward packet to FHWA and
BDE

2/23/09
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Goal

Actual

Activity
#

Activity Description

No. of
Days to
Complete
Activity

Completion
Date

No. of
Days to
Complete
Activity

Completion

Date

Remarks

26

FHWA and BDE review and issue
comments on preliminary
Alternatives to be Carried
Forward packet to District (repeat
as needed)

30

3/25/09

27

FHWA & IDOT receives and
begins review of second
submittal of Alternatives to be
Carried Forward packet

10

4/6/09

28

Consultant receives IDOT/FHWA
comments and begins to address
them

10

4/16/09

29

District conducts stakeholder
involvement to receive
consensus on Alternatives to be
Carried Forward

4/15/09

30

District prepares and submits
distribution-ready Alternatives to
be Carried Forward packet to
FHWA and BDE

11

4/27/09

31

FHWA holds NEPA/404 merger
meeting to receive concurrence
on Alternatives to be Carried
Forward and revised Purpose
and Need

43

6/10/09

32

District prepares and sends Draft
EIS to FHWA and BDE for review
(repeat as necessary)

4/17/2009

August circulation

date for DEIS requires
advancing 1st review

copy

33

BDE and FHWA reviews and
issues comments on Draft EIS to
District (repeat as necessary)

31

5/18/2009

34

District prepares and sends Draft
EIS to FHWA and BDE (repeat
step as necessary)

27

6/15/2009

2nd review copy of

DEIS follows Merger

Meeting for Alts
carried forward

35

FHWA (including FHWA-HQ prior
to concurrence review) and BDE
reviews and issues comments on
Draft EIS to District (repeat step
as necessary)

30

7/15/2009

36

District sends FHWA and BDE
signature-ready Draft EIS

14

7/29/2009

37

FHWA and BDE sign Draft EIS

8/6/2009

38

IDOT distributes Draft EIS

8/10/2009

39

FHWA publishes Notice of
Availability in Federal Register
and begins Public Comment
period

8/14/2009

%




Goal

Actual

Activity
#

Activity Description

No. of
Days to
Complete
Activity

Completion

Date

No. of
Days to
Complete
Activity

Completion

Date

Remarks

40

IDOT holds public hearing on
Draft EIS

19

9/3/2009

41

Public comment Period ends

25

9/28/2009

42

District prepares and submits
preliminary Preferred Alternatives
packet to FHWA (including
FHWA-HQ prior concurrence)
and BDE for review (repeat as
needed)

76

12/14/09

FHWA at last PMT
(10-7-08) suggested
additional time
needed to prepare
this submittal - 70+
days has been
scheduled

43

FHWA and BDE review and issue
comments on preliminary
Preferred Alternative to District
(repeat as needed)

30

1/14/10

44

District prepares and submits
distribution-ready Preferred
Alternative Packet to FHWA and
BDE

14

1/28/10

45

District conducts stakeholder
involvement to receive
consensus on Preferred
Alternative

1/13/10

46

FHWA holds NEPA/404 merger
meeting to receive concurrence
on Preferred Alternative

41

2/24/10

47

District prepares and sends draft
Final EIS to FHWA and BDE for
review (repeat as necessary)

2/12/10

48

FHWA and BDE reviews and
issues comments on the draft
Final EIS to District (repeat as
necessary)

60

4/14/10

49

District prepares and sends Draft
Final EIS to FHWA and BDE for
review (repeat step as
necessary)

30

5/14/10

50

FHWA (including FHWA-HQ prior
concurrence review) and BDE
review and issue comments on
Draft Final EIS to District (repeat
step as necessary) FHWA
coordinates with FHWA legal
counsel to complete legal
sufficiency review

30

6/13/10

51

District prepares and sends
FHWA and BDE signature-ready
Final EIS

23

7/6/10

52

FHWA signs signature-ready
Final EIS and requests USEPA

15

7/21/10




9 #

Goal Actual
No. of No. of
Activity - L Days to Completion Days to Completion
# Activity Description Complete Date Complete Date Remarks
Activity Activity
publish Notice of Availability in
the Federal Register
FHWA and IDOT begin Final EIS
53 waiting period 30 8/20/10
IDOT prepares the ROD and
54 Statute of Limitations notice and 20 9/9/10
submits to BDE and FHWA
BDE and FHWA review and
55 provide comments to the District 30 10/9/10
District finalizes the ROD and
56 Statute of Limitations notice and 15 10/24/10
sends to FHWA
57 FHWA signs ROD 5 10/29/10
FHWA publishes Statute of
58 Limitations notice in the Federal 2 10/31/10
Register
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Formal Dispute Resolution Process, FHWA/FTA  SAFETEA-LU
Environmental Review Process Final Guidance , November 2006, page 40
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